


Request for Pricing


This application was built using an ODBC link to Sage 300 CRE in order to use job and change request data already existing in the source system. A user selects a job/change request to view a list of vendors involved with the change request.

Email Quote Request by Job/CR

Exit



A Microsoft Access dialog box titled "Microsoft Access" with a close button (X) in the top right corner. The text "Enter Job Number" is displayed. Below the text is a text input field containing "03-009". To the right of the input field are two buttons: "OK" and "Cancel".




A Microsoft Access dialog box titled "Microsoft Access" with a close button (X) in the top right corner. The text "Enter Change Request Number" is displayed. Below the text is a text input field containing "1". To the right of the input field are two buttons: "OK" and "Cancel".

The user can then choose which vendor(s) should receive a Request for Pricing via automated email.

Job:	03-009	OHSU Lighting Renovation		
CR:	1		Email Selected Vendors	Close
Select	Company	Cost Code	CR Description	Email
<input checked="" type="checkbox"/>	Adams Electric	2-520	Cement Paving	ryanb@sunsetelec.com
<input checked="" type="checkbox"/>	Adams Electric	16-100	Electrical Sub	ryanb@sunsetelec.com
<input checked="" type="checkbox"/>	Adams Electric	9-920	Painting - Interior	ryanb@sunsetelec.com
<input checked="" type="checkbox"/>	Adams Electric	16-100	Electrical Sub	ryanb@sunsetelec.com
<input checked="" type="checkbox"/>	Smith Electric	16-100	Electrical Sub	jsmith@smithelec.com

Email:



Attachment:



75 Thruway Park Drive
West Henrietta, NY 14586
(585) 334-4490

Request for Price

To: Smith Electric

Ph: (503)636-3200
jsmith@smithelec.com

Date: 4/22/2014
Due Date: 5/20/2014
Change Request: 1
Job # / Desc: 03-009 OHSU Lighting Renovation
Source Type#: RFI #: AE-01
Contract:

Please review the proposed scope change outlined below along with any attached documents and forward the cost, credit, schedule impacts and comments to my attention by 5/20/2014. This is a request for pricing only and not an approved change. Failure to respond by the due date will result in LECESE using their estimated cost or credit and schedule impact for the change in your scope and, if accepted by the Owner, you will be required to perform this change in scope at our estimated cost or credit.

Cost Code: 16-100

Title: Furnish and Replace Exit Light

Instructions: Attach detail cost proposal to this RFP and e-mail back to the requestor by the due date.

Description of Scope Change

Electrical Sub

Subcontractor's additional pricing/comments:

This work has no cost impact.

This work will _ Increase / _ Decrease Smith Electric's schedule by ____ days.

Total: _____

Requested By: Luke Franklin
luke.franklin@timberlinecnstr.com

Submitted By: _____
Date: _____